

Tr	Task description	Status	Priority 1- High 5- Low	Tr	Notes	Responsibility	Due date
	Type C cartridges assembly test	In progress	1		Redesign robast	Amit	28/05/2026
	Update ASMmbly instrucations	Not started	1		Waiting for new assembly instruction to upte r verify it All encoder magnet need to be at distance 0.6-0.9 mm aim to 0.75	Amit	30/04/2026
	Video aproval	Not started	1		Verify that this video also exsist packaging inspiration ,Explain about first setup machine	Amit	07/05/2026
	inside fixture for transportation	Not started	1		Need to design better fixture for transportation	Amit	30/04/2026
	SOW - Karrie,VC,Hungaria	Not started	1		Prepare SOW for each stage	Amit	30/04/2026
	Calibration flow	Not started	1		Test the new flow	Amit	30/04/2026
	PO definition-Omer	Not started	1		qa defintions , דרישות רכש ,	Amit	30/04/2026
	Packing redesign	Not started	2		We need 2 pepole to unpack the machine and the machine can be damgae during the pack and unpack	Amit	23/04/2026
	Calibration protocol jigs	Not started	2		Design JIGs for calibration protocol Calibration jigs for gripper head - goal to prevent misalignment	Amit	23/04/2026
	Define warrenty from sanmina void issue	Not started	2		SHare with avinoam	Amit	23/04/2026
	order both all type of magnets	Not started	2		Notes	Amit	26/04/2026
	ATP	Not started	2		Update ATP - Yifat Add reboot and shutdown from the screen for the protocol Add BIOT check for errors Export log from BIOT at the end of the ATP think if need to be more update	Amit	21/05/2026
	Filuer points	Not started	2		Serch for point of fiuler in the assembly and calibration process - split it to small tasks	Amit	16/04/2026

Tr	Task description	Status	Priority 1- High 5- Low	Tr	Notes	Responsibility	Due date
	Reduce steps in calibration	Not started	2		Reduce steps in calibration mode for all the motors and actuators The value in the toml: Calibration MultiStep Amount = 100	Amit	16/04/2026
	Santizer liquied EU	Not started	2		Dorian , think if we can test as is and take the risk - consult Avinoam	Amit	23/04/2026
6 machines - Assembly Process Tracking		Need to review	1		20,22 - Ready, need to pack 23 - This machine is in Israel's office for tests er need to do ATP after we We corrected his co	Elad	16/04/2026
Dumy PCBA and update cable harness instructions		Need to review	1		Amit need to check and assemble the cables and dumy PCBA to machine 11	Elad	14/04/2026
Sheet metal and CNC parts - 1.2		Need to review	1		Running Change Parts - Design and print - need to approve with Amit	Elad	15/04/2026
Update karrie assmby instructions		In progress	1		All encoder magnet need to be at distance 0.6-0.9 mm aim to 0.75	Elad	16/04/2026
10-02-168 - 1.1		Not started	1		Design the cable tie	Elad	16/04/2026
6 machines - Assembly Process Tracking		In progress	1		20,23 - Ready, need to pack 22,24 - Waits for Omer's review	Elad	16/04/2026
Dumy PCBA and update cable harness instructions		In progress	1		Need to assemble the Drum on machine 12 and update the cable harness instrucionts	Elad	14/04/2026
10-02-168 - 1.1		Not started	1		Need to design the new part	Elad	16/04/2026
Print 3 units of the Karrie tester		In progress	1		Need to print 6 bottoms and put inserts	Elad	13/04/2026
Santizer Kit		Need to review	1		08-01-145 last batch and 1/4 check valve - rev c - required	Elad	16/04/2026
Design a shiping bracket		Not started	1		Design a shiping bracket to timing belt	Elad	dd/mm/yyyy
Update assembly karrie cad		In progress	1	Notes		Elad	dd/mm/yyyy
Order 2 poron from scute		Not started	1		06-01-276 05-01-112	Elad	dd/mm/yyyy
Add to santizer kit part that replace the drawer		Not started	1	Notes		Elad	dd/mm/yyyy

Tt	Task description	Status	Priority 1- High 5- Low	Tt	Notes	Responsibility	Due date
	Check issue related to new brushes	Not started	2		Check type c without brushes see if there is any change in the process + film it to see the error	Elad	23/04/2026
	Equipment for Rohan	On hold	2		Send the new jigs for calibration	Elad	16/04/2026
	Order Brushes from Scute	Need to review	2		I need to design a solution that provides a strong grip that is difficult to release, while still allowing controlled disassembly when needed.	Elad	16/04/2026
	10-02-168 - septol holder (1.2)	In progress	2		Running change part	Elad	16/04/2026
	Move to karrie	Not started	2		Think to move the santizer microswitch to karrie aswell - on the inside assembly we can save from page 20 - 39 Move pcba + electromagnet of bin to karrie also - page 62 - 68	Elad	23/04/2026
	Verify fastner for removal parts 1.15	In progress	2		Make sure all fastner are in the BOM for the removal parts 1.15	Elad	16/04/2026
	Prepare 3 sets for Dorian	Need to review	2		I prepared 3 sets, Guy works on the electronic side	Elad	dd/mm/yyyy
	Check issue related to new brushes	Not started	2		Check type c without brushes see if there is any change in the process + film it to see the error	Elad	23/04/2026
	Equipment for Rohan	On hold	2		Send the new jigs for calibration	Elad	16/04/2026
	Order parts from Scute	Need to review	2		Scute started, the first sample will ready around 26th April. Amit and Avinoam got the PO and need to approve.	Elad	16/04/2026
	10-02-168 - septol holder (1.2)	In progress	2		Running change I sent karrie mail about the issue - waiting for their answer	Elad	16/04/2026
	Move to karrie	Not started	2		- Think to move the santizer microswitch to karrie aswell - on the inside assembly we can save from page 20 - 39 Move pcba + electromagnet of bin to karrie also - page 62 - 68	Elad	23/04/2026
	Verify fastner for removal parts 1.15	Not started	2		Make sure all fastner are in the BOM for the removal parts 1.15	Elad	16/04/2026

Tt	Task description	Status	Priority 1- High 5- Low	Tt	Notes	Responsibility	Due date
	testing thermal pad on the inner light	Not started	2		need to test the thermal pad instead of the paste Need to check what is the max temperture that the pcba reach in study state , then aassemble the new Thermal paste and check what is the max temperture that the pcba reach in study state Find the datasheet of the pad	Guy	23/04/2026
	Japan cable 2 pin	Not started	2		Prepare a doc that explain the implication on the machine using power cable without ground	Guy	23/04/2026
	Define sw test for bon	Not started	3	Notes		Guy	dd/mm/yyyy
	Logs	Not started	1		When the machine is not connected to WIFI the logs save to the usb/SOM , when the machine connect to wifi we need to verify that all the logs in the usb/SOM uploaded to BIOT (GUY)	Matan	16/04/2026
	Machine put 0 on a new cartridge that is not in the machine DB (tandem said complete)	Not started	1		check if fixed - yifat	Matan	16/04/2026
	Next SW release (after 10.24)	Not started	1		check after IMG release	Matan	30/04/2026
	Logs issue	Not started	1		The issue - After a long time that the machine worked and wasnt connected to wifi , when you ask from BIOT logs you get only part of the log Need to understand the root cuase and define how to solve it .	Matan	23/04/2026
	Debug session issue	Not started	1		BIOT report error but the link worked thru BIOT	Matan	dd/mm/yyyy
	QA Update test	Not started	2		make sure it look the same as we defined in the "sw update protocol" doc	Matan	23/04/2026
	Disposable count	Not started	2		check when it count the disposable (when the sw decrease glove amount in cartridge)	Matan	30/04/2026

Tr	Task description	Status	Priority 1- High 5- Low	Tr	Notes	Responsibility	Due date
	Export local logs	Not started	2		We want to have the option to get all the logs on the som (local from BIOT) , maybe with range (Drill down with tandem)	Matan	30/04/2026
	Issue 364 FW solution	Not started	2		Need to think how to implemnt the change	Matan	30/04/2026
	Cable disconnet	Not started	2		when a new IMG release - do this test	Matan	30/04/2026
	MAT	Not started	3		think on automatic diagnostic and app conectivity	Matan	dd/mm/yyyy
	Next SW release	Not started			Add to the close SW release the German language	Matan	dd/mm/yyyy
	1.2 version plan	In progress	1		Need to update Gantt and RND task plan	Tamir	28/04/2026
	Shortages list from Sanmina 16 Machines	In progress	1		To close all shortages	Tamir	23/04/2026
	share test protocol and jig for 1.15 assembly with Karrie	Not started	1		share with Karrie all tester protocol& testers	Tamir	16/04/2026
	Open issue list sanmina	In progress	1		waitting for Sanmina feedback	Tamir	16/04/2026
	CDR preperation	Not started	1		Notes	Tamir	23/04/2026
	SOW plan B with Amit	Not started	1		Notes	Tamir	16/04/2026
	IPC 610/620	Not started	1		Notes	Tamir	dd/mm/yyyy
	Hermon lab - TUV Status	In progress	2		TUV- need to scedual audit at Sanmina	Tamir	28/04/2026
	Update TUV certification	Not started	2		Block By TUV approve certification Need to update TUV certification for new actuators	Tamir	28/04/2026
	Karrie mold status	Not started	2		Status	Tamir	16/04/2026
	Prepare list for karrie visit	Not started	2		Notes	Tamir	23/04/2026